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105 Maxess Road  
Suite 316 
Melville, NY  11747 
(631) 756-8900 
(http://www.erm.com) 

15 August 2022      VIA EMAIL 
 
 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl, New York, NY 10007-1866 
 
Re: Monthly Progress Report – July 2022 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vazquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement of 
Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits the 
July 2022 Monthly Progress Report for the New Cassel Hicksville Groundwater Contamination 
Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN – PROGRESS/ACTIVITIES DURING REPORTING PERIOD 
 
Eastern Plume Group  

 PDI-43/MW-43 
o Sampled through 480 feet below ground surface (bgs). 
o Performed gamma log. 
o Installed monitoring wells MW-43S and MW-43D. 

 PDI-41/MW-41 
o Mobilized to basin and began drilling. 
o Collected water table groundwater sample (45 feet bgs) and drilled to 35 feet bgs. 

 PDI-45/MW-45 
o Field reconnaissance for revised location on Grand Boulevard.  

 
Central Plume Group 

 Completed groundwater sampling at PDI-33 at 440 feet bgs but the groundwater sample was 
highly turbid. A subsequent second attempt was made to collect a groundwater sample from 
450 feet bgs. Upon recovery of the sampling tool from the 450-foot interval it was noted that 
approximately six to eight inches of the drive-point end of the sampler had broken off and was 
left in the bore, so no groundwater sample was collected. 

 Attempts to recover the broken tool by pushing the four-inch core barrel over it and/or push it 
out of the way failed.  The object was acting as an obstruction and the driller was unable to 
advance the six-inch outer casing. Attempts to recover the broken sampling tool using a fishing 
tool failed, and at that point, it was not possible to advance the borehole any further. 

 Gamma logged PDI-33 to help correlate analytical data and geologic data for determination of 
monitoring well screen zone(s). 
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 Following discussion with EPA it was agreed that this hole could be terminated at 450 feet bgs 
and to the set a well screened from 176 -186 feet bgs, which was the zone coincident with the 
observed peak VOC concentrations. 

 On 18 July 2022, EPA issued an email informing the Central Plume Respondents that based on 
the data obtained from PDI-33, EPA determined that the drilling of PDI-30 and installation of 
MW-30 is necessary for this PDI effort. 

 Mobilized to PDI-36 and commenced geologic/groundwater profiling boring. 
 
UPCOMING ACTIVITIES – AUGUST 2022 
 
Eastern Plume Group  

 PDI-41/MW-41 
o Complete groundwater sampling to required depth. 
o Perform gamma log. 
o Install monitoring well(s). 

 PDI-45/MW-45 
o Community outreach (door to door visit and fact sheet update) 
o Utility mark-out and 811. 
o Mobilize and begin drilling. 

Central Plume Group 

 PDI-36 
o Complete groundwater sampling at PDI-36. 
o Gamma log PDI-36 to help correlate analytical data and geologic data for determination of 

monitoring well screen zone(s). 
o Discuss and select monitoring well screen interval with EPA for a monitoring well at PDI-36. 
o Complete PDI-36 with well installation and site restoration. 

 PDI-30 
o Mobilize to PDI-30 and commence geologic/groundwater profiling boring. 
o Provide regular draft geologic/ preliminary unvalidated groundwater profiling data updates 

to EPA to determine the monitoring well screen interval at location PDI-30. 
o Complete PDI-30 with well installation and site restoration. 

 
If you should have any questions or wish to discuss the content of this progress report, please do not 
hesitate to call me at (631) 756-8920. 
 
Sincerely, 

 
Chris W. Wenczel, P.G. 
Consulting Director/Hydrogeologist/Project Coordinator 
 
cc: Sharon Kivowitz, Esq., USEPA 

Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, EnSafe Inc. 

 Alexandra Stark, EnSafe Inc. 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 


